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CCR No. 97-0181 Logged Date 2/13/97 Rev. - Request Type CCR

Priority Routine |:| Urgent|:| Emergency Affected Release Change Class |1

Title (description) Provide FOS an HP Compile/Build Server

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change |:| Start New Baseline |:|

Problem

FOS needs additional processing resources for compiling and building software for HP platforms.
One HP K200 (prism) has been provided for FOS. A second platform, originally intended for use
in the JPL DAAC, has been designated for FOS development use. This system (EIN: 00001404) is
scheduled for a hardware upgrade (from K200 to K420). Once this hardware upgrade is
completed, it will be brought from GSFC to the EDF and made available to FOS.

Proposed Solution
Make sure the hardware upgrade is performed. Transport the HP K420 (EIN: 00001404) to the EDF.
FOS will install the OS, etc. Other requirements are:

HPUX 10.10 (8-10 user license) Ethernet or FDDI (preferred) on the 100
subnet

Softbench and C++ B.10.10 (8-10 user license)

Impact Analysis:

Organizations Affected: BOO |:| Contracts |:| ESO |:| FOS M&O |:|
QA |:| Rel. A |:| Rel. B |:| Rel. IR1 I:I MRS I:I SMO I:I Subconts |:|

A.l I:l Other

Cost: None Small |:| Medium |:| Large |:|

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None |:| Other ASAP
Additional LOC Man-Months
Materials
Originator Douglas M. Smith
Signature Date
Office FOS Office Manager
Signature Date
Disposition Approved I:I Approved w/Comment I:l Forward I:l Disapproved I:l
Comments:
CCB Chairperson
Signature Date
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